Appendix 2

SNORE’97 Field Schedule

June/July:
Scouting of shot points and receiver locations.

August 8: 
Vans picked up and equipment loaded. Personnel arrive from eastern locations. BC shooter exams held in Prince George.

August 9: 
Personnel depart from Vancouver, Saskatoon and Calgary for Watson Lake.

August 11:
Arrival in Watson Lake.

August 12-14: 
Unpack, set up lab, train deployment personnel, instruments for eastern section of line programmed and deployers depart for overnight accommodation.

August 15: 
Deploy Line 21 and shoot first 6 shots.

August 16: 
Shoot remaining 2 shots on Line 21.

August 17-18: 
Pick up Line 21 and download.

August 19: 
Deploy and shoot Line 31.

August 20: 
Pick up Line 22 and download.

August 21: 
Complete downloading of Line 22 data and initiate packing.

August 22-24: 
Move headquarters to Ross River.

August 25: 
Deploy and shoot at 5 locations on Line 31.

August 26: 
Shoot final 2 sites on Line 31. Shooting delayed due to misplacement of shot points close to bridge.

August 27: 
Pick up Line 31 and download data.

August 28: 
Complete downloading and initiate packing in order to move headquarters.

August 29-31: 
Move to Fort Providence and set up headquarters.

September 1: 
Deploy and shoot first 8 shots on Line11.

September 2: 
Shoot next 4 shots on Line 11.

September 3: 
Final shot on Line 31.

September 4-5: 
Pick up Line 11, download data and initiate packing.

September 6: 
Complete packing and depart for home bases.

